

Task Description	2017											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1 Study Management	[Green bar]											
1.1 Study Management Plan and Ongoing Project Management	[Green bar]											
1.2 Review of Existing Data and Previous Studies					D	F						
2 Stakeholder Involvement												
2.1 Stakeholder Involvement		AC			AC		AC		AC		AC	AC
3 Existing Conditions and Analysis of Services and Customer Markets												
3.1 Analysis of Existing Services				I	I	I	I	I	I	D	F	
3.2 Paratransit Service Analysis										D	F	
3.3 Assessment of Customer Markets					D	F						
4 Evaluation Framework and Alternatives Development												
4.1 Goals and Objectives												
4.2 Evaluation Criteria												
4.3 Development of Alternatives and Scenarios												
4.4 Financial Analysis												
4.5 Minimum Service Guidelines												
5 Recommended Program for System Efficiency												
5.1 Stakeholder Input												
5.2 Recommended Program for Improved System Efficiency												
6 Fare Analysis												
7.1 Fare Analysis												

AC = Advisory Committee

PM = Public Meeting

I = Interim Deliverable (for analysis of existing services consists of individual route profiles)

D = Draft Deliverable

F = Final Deliverable

is, will be scheduled as project progresses and are not shown.